

Admin section

1. Equipment

- A. Change equipment flow like create equipment and view equipment
As given in document - DONE
- B. Search by zone - DONE

2. Course

- A. Search by Status and completion status - this will not work as we are using 1,2 enum for these statuses

3. Users

- A. Edit permission has error – not done
- B. Paging has error when click on last page - done

4. Roles

- A. Edit permission has error

5. Committee

- A. Create committee member form - Done

6. Tickets

- A. search by subject , equipment ,status - Done
- B. add option for enter Comment for admin to Close the ticket - Done
- C. If an institute creates a ticket using other option, the admin should -
DNEHave the feature to assign or mark the ticket to the appropriate
vendor. - DONE
- D. Show 5gportal related issue tickets to developer profile - DONE
- E. The days don't count correctly. - DONE

7. Lab Availability

- A. Add Zone wise Search and date filter - DONE

8. Document

- A. Add Document not completed - DONE
- B. Type of document should be in dropdown - DONE
- C. Remove receipt of goods - DONE
- D. UAT sign document date is missing - DONE
- E. check the document submission is not working - DONE

9. On the above screen, the “Contact - Bharat 5G Labs” section is not working – the Contact and Collaboration option should be redirected to or viewable by the TCIL Admin. - DONE

10. Maintain Activity Log - DONE

11. Responsive/ Mobile-friendly - WORKING

12. correct the design and data of complaint management on dashboard in below screen - DONE

13. validate email and mobile via otp - WORKING

14. Send email to the applicant after registration and mentor - PENDING

15. SSO process - WORKING

16. vendor side institute list has all institute correct it coral has 25 institute according to his zone.. so each zone has 25 institute - DONE

17. Create course zone wise in for Admin

if admin add course for a zone , created course is available for all institute of the zone - pending

18. Add banner from <https://www.startupindia.gov.in/> - DONE

19. remove the event content and add content from below screen - DONE

20. please check and correct. current month (August) has not registered any applicant and not proposal - DONE

Dashboard > Lab Graduation

LAB GRADATION

Lab Graduation for 2025

S.No	Name of Institute	Report Timeline	Cumulative	No. of students	No. of faculty	No. of projects	No. of start up / MSMEs	No. of companies	Engagements (Workshops/ Mentorship)	Academic Courses	No. of product/ solutions/ use cases	No. of IP generated	No. of developed products/use cases	Contributions (ITU/ 3GPP/ISO/IEEE/ORAN Alliance)	Total Score	Action
1	Birla Institute of Technology and Science Pilani	August 2025	2025	0	0	0	0	0	1	0	0	0	0	0	1	Details
2	Birla Institute of Technology and Science, K. K. Birla Goa Campus	August 2025	2025	1	1	13	2	0	1	3	0	0	0	0	11	Details
3	BIRLA INSTITUTE OF TECHNOLOGY, MESRA	August 2025	2025	0	0	0	0	0	0	0	0	0	0	0	0	Details

21. Above screen is the admin side screen... the details on both sides admin/Institute are wrong, - DONE

bsf	active (running)	09:42:29
Network Interfaces for nssf		
Interface	Status	IP(s)
Network Interfaces for ims		
Interface	Status	IP(s)
Network Interfaces for amf		
Interface	Status	IP(s)
Network Interfaces for ausf		
Interface	Status	IP(s)

2. Lab availability -> search by zone, date filter is pending - DONE

22. Interface data is not here/ above screen, it is showing after refreshing the page, correct it. - - DONE

23. Add Nature of complaint -> Bharat 5G portal related issue in complaint management. - done

this type of complaint will goes to AI life boat Admin only I - not done

24. Add Hackathon tab for users - DONE

25. Add hackathon users in Bharat 5g lab - DONE

26. create periodic weekly status report for users , according to document - DONE

27. Generate report of periodic weekly status report - DONE

29. Update all developed module on staging server - DONE

29. Lab Availability tab for institute/HOD/POC to view the detail of core, radio and mec - DONE

30. Need functionality to add multiple user for institute with permission assigning - DONE

31. Remove hackathon users tab - DONE

32. Make hackathon users to lab registration from hackathon - Done

